

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0049-0111	CT 154	ESSEX	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	CN	5/21/2025	7/2/2025	7/23/2025	7/28/2025 w/ 172-525	7/30/2025		2025 STPX	1,553,778	1,726,420	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN	11/27/2024	1/8/2025	1/29/2025	1/14/2025 25AC25, Conv 25AC25	2/5/2025	a	2025 VRUS	1,699,032	1,954,480	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN		9/3/2025	9/24/2025	Conv 25AC25, qualifies for VRUS	2/5/2025	a	2025 SIPH	450,000	450,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN		11/5/2025	11/26/2025	Conv 25AC6	2/5/2025	a	2026 VRUS	150,000	150,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		6/4/2025	6/25/2025	6/11/2025 RW MOD 00			2025 SIPH	450,000	500,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		6/4/2025	6/25/2025	6/11/2025 PE MOD 05, FD			2025 SIPH	607,500	675,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		TBD	9/30/2026	Conv 21AC26			2026 Sect 154	2,133,856	2,133,856	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		6/11/2025	7/2/2025	6/24/2025 PL MOD 04, Conv 21AC25			2025 Sect 154	555,021	555,021	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		1/7/2026	1/28/2026	Conv 21AC26			2026 Sect 154	500,000	500,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2026	Replaces 93-241; Annual Requirement			2026 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2029	Annual Requirement			2029 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2030	Annual Requirement			2030 Sect 154	2,200,000	2,200,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2026	Replaces 93-242; Annual Requirement			2026 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2029	Annual Requirement			2029 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2030	Annual Requirement			2030 Sect 154	1,100,000	1,100,000	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Streets	CN	1/14/2026	2/25/2026	3/18/2026	LRARP - 2016 Solicitation	3/25/2026	t	2026 SIPH	756,000	840,000	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	10/16/2024	3/26/2025	4/16/2025	4/10/2025 w/ 102-374; LRARP-2017 solicitation	3/28/2025	a	2025 SIPH	810,000	900,000	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN	1/14/2026	2/11/2026	3/4/2026	26AC26/27; Conv 26AC26; LRARP-2017 solicitation	3/11/2026	t	2026 SIPH	1,702,500	2,225,000	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN		11/4/2026	11/25/2026	Conv 26AC27; LRARP-2017 solicitation	3/11/2026	t	2027 SIPH	3,000,000	3,000,000	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		9/3/2025	9/24/2025	Conv 22AC25; LRARP-2017 solicitation	7/14/2025	t	2025 SIPH	1,055,448	1,055,448	
0168-0163	US 6	WOODBURY	Install Roundabout at Intrs. w/ CT 61 & Quassapaug Rd	RW		12/17/2025	1/7/2026	Was STPA			2026 SIPH	45,000	50,000	
0168-0163	US 6	WOODBURY	Install Roundabout at Intrs. w/ CT 61 & Quassapaug Rd	CN	10/7/2026	11/18/2026	12/9/2026	Was STPA	12/16/2026		2027 SIPH	11,700,000	13,000,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		10/30/2024	12/4/2024	11/18/2024 No AC conv req'd per cost reduction to \$6.2M w/ PL MOD 05			2025 Sect 154	0	0	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		1/8/2025	1/29/2025	1/17/2025 PL MOD 02, Conv 22AC25			2025 Sect 154	504,000	504,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/6/2025	8/27/2025	Conv 22AC25			2025 SIPH	504,001	504,001	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026	Conv 22AC26			2026 SIPH	503,999	503,999	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4 (PD)	PE		2/4/2026	2/25/2026	PD			2026 STPX	265,000	265,000	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4 (FD)	PE		10/20/2027	11/10/2027	FD			2028 STPX	60,000	60,000	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4	CN	9/27/2028	11/8/2028	11/29/2028		12/6/2028		2029 STPX	1,500,000	1,500,000	
0170-3747		STATEWIDE	Marking and Sign Upgrades at MNRR and Amtrak (FD)	PE		7/16/2025	8/6/2025	7/18/2025 PE MOD 01, FD			2025 STPX	60,000	60,000	
0170-3747		STATEWIDE	Marking and Sign Upgrades at MNRR and Amtrak	CN	9/24/2025	11/5/2025	11/26/2025		12/3/2025		2026 STPX	1,125,000	1,250,000	
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs (PD)	PE		11/6/2024	11/27/2024	11/18/2024 PD			2025 SIPR	213,300	237,000	
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs (FD)	PE		7/23/2025	8/13/2025	PE MOD 01, FD			2025 SIPH	71,100	79,000	
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs	CN	10/29/2025	12/10/2025	12/31/2025	Qualifies for SIPR	1/7/2026		2026 SIPH	2,844,000	3,160,000	
0170-3757	Various	DISTRICT 3 & 4	Install Retroreflective Speed Limit Signs (PD)	PE		11/6/2024	11/27/2024	11/18/2024 PD			2025 SIPR	204,300	227,000	
0170-3757	Various	DISTRICT 3 & 4	Install Retroreflective Speed Limit Signs (FD)	PE		12/24/2025	1/14/2026	FD			2026 SIPH	68,400	76,000	
0170-3757	Various	DISTRICT 3 & 4	Install Retroreflective Speed Limit Signs	CN	3/18/2026	4/29/2026	5/20/2026	Qualifies for SIPR	5/27/2026		2026 SIPH	2,727,000	3,030,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3761		STATEWIDE	Safety Engineering Support Services (Term through 1/31/30)	PL		1/15/2025	2/5/2025	1/28/2025			2025 Sect 154	500,000	500,000	
0170-3764		STATEWIDE	Speed Feedback Signs Program (Term thru 2/28/27)	PL		1/15/2025	2/5/2025	1/22/2025			2025 Sect 154	2,400,000	2,400,000	
0170-3771		STATEWIDE	2027-2031 Strategic Highway Safety Plan (term thru 5/31/30)	PL		4/30/2025	5/21/2025	5/15/2025			2025 Sect 154	1,500,000	1,500,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN		10/16/2024	12/4/2024	11/18/2024 CN MOD 05, Conv24AC25	8/7/2024	a	2025 SIPH	1,500,000	1,500,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN		5/14/2025	6/4/2025	5/21/2025 CN MOD 06, bal w/ Sect 154, Conv 24AC25	8/7/2024	a	2025 SIPH	980,057	980,057	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN		5/14/2025	6/4/2025	5/21/2025 CN MOD 06, bal w/ SIPH, Conv 24AC25	8/7/2024	a	2025 Sect 154	500,000	500,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN		10/30/2024	12/4/2024	11/26/2024 CN MOD 03, LB, Conv 24AC25	9/25/2024	a	2025 SIPH	2,000,000	2,000,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN		6/18/2025	7/9/2025	6/24/2025 CN MOD 04, Conv 24AC25	9/25/2024	a	2025 Sect 154	862,957	862,957	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN		8/6/2025	8/27/2025	Conv 24AC25	9/25/2024	a	2025 SIPH	917,574	917,574	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN		1/8/2025	1/29/2025	1/22/2025 CN MOD 03; Conv 24AC25	8/21/2024	a	2025 VRUS	482,954	482,954	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN		5/14/2025	6/4/2025	5/19/2025 CN MOD 04, bal w/ SIPH; Conv 24AC25	8/21/2024	a	2025 VRUS	470,000	470,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN		5/14/2025	6/4/2025	5/19/2025 CN MOD 04, bal w/ VRUS; Conv 24AC25, qualifies for VRUS	8/21/2024	a	2025 SIPH	280,000	280,000	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN		10/16/2024	12/4/2024	11/8/2024 CN MOD 04 & 05 LB, Conv 24AC25	9/4/2024	a	2025 SIPH	888,733	888,733	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0488	Various	DISTRICT 1	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		1/22/2025	2/12/2025	2/6/2025 PE MOD 02, FD			2025 SIPH	90,000	90,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	3/12/2025	4/23/2025	5/14/2025	5/12/2025	5/21/2025	a	2025 SIPH	2,307,480	2,307,480	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings	CN		10/23/2024	12/4/2024	11/26/2024 CN MOD 01, LB; Conv 24AC25	9/18/2024	a	2025 VRUS	1,100,000	1,100,000	
0171-0509	Various	DISTRICT 1	Replace Crosswalk Signs & Pavement Markings	CN		5/14/2025	6/4/2025	5/19/2025 CN MOD 03; Conv 24AC25, qualifies for VRUS	9/18/2024	a	2025 SIPH	346,753	346,753	
0171-0517	Various	DISTRICT 1	Marking and Sign Upgrades at Hwy-RR Grade Crossings (FD)	PE		1/7/2026	1/27/2026	FD			2026 STPX	65,000	65,000	
0171-0517	Various	DISTRICT 1	Marking and Sign Upgrades at Hwy-RR Grade Crossings	CN	9/23/2026	11/4/2026	11/25/2026		12/2/2026		2027 STPX	1,800,000	1,800,000	
0171-0518	Various	DISTRICT 1	Install Edge Lines at Horizontal Curve Locations (PD)	PE		11/6/2024	11/27/2024	11/21/2024 PD			2025 SIPR	25,200	28,000	
0171-0518	Various	DISTRICT 1	Install Edge Lines at Horizontal Curve Locations (FD)	PE		8/6/2025	8/26/2025	FD			2025 SIPH	23,400	26,000	
0171-0518	Various	DISTRICT 1	Install Edge Lines at Horizontal Curve Locations	CN	9/24/2025	11/5/2025	11/26/2025	Qualifies for SIPR	12/3/2025		2026 SIPH	1,017,000	1,130,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ SIPH			2025 VRUS	99,000	110,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ VRUS			2025 SIPH	193,500	215,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		4/1/2026	4/22/2026	FD, bal w/ SIPH			2026 VRUS	99,000	110,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		4/1/2026	4/22/2026	Qualifies for VRUS			2026 SIPH	45,000	50,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		4/1/2026	4/22/2026	FD, bal w/ VRUS			2026 SIPH	193,500	215,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	6/23/2027	8/4/2027	8/25/2027	bal w/ VRUS	9/1/2027		2027 SIPH	1,198,888	1,332,098	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	6/23/2027	8/4/2027	8/25/2027	bal w/ SIPH	9/1/2027		2027 VRUS	601,112	667,902	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN		10/9/2024	12/4/2024	11/5/2024 CN MOD 03 LB, Conv 24AC25	9/4/2024	a	2025 VRUS	344,582	344,582	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings (FD)	PE		11/6/2024	12/4/2024	12/6/2024 PE MOD 01, FD, was VRUS			2025 SIPH	45,000	45,000	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings	CN	12/11/2024	1/22/2025	2/12/2025	2/4/2025 25AC25, Conv 25AC25	2/19/2025	a	2025 VRUS	882,437	882,437	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings	CN		5/14/2025	6/4/2025	5/19/2025 CN MOD 05; Conv 25AC25	2/19/2025	a	2025 VRUS	360,000	360,000	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings	CN		9/3/2025	9/24/2025	Conv 25AC25, qualifies for VRUS	2/19/2025	a	2025 SIPH	253,659	253,659	
0172-0542	Various	DISTRICT 2	HFST on Various Urban Roads (FD)	PE		10/16/2024	12/4/2024	11/21/2024 PE MOD 01, FD, 5K cost reduction			2025 SIPH	0	0	
0172-0542	Various	DISTRICT 2	HFST on Various Urban Roads	CN	12/11/2024	1/22/2025	2/12/2025	1/28/2025 w/ 172-543	2/19/2025	a	2025 SIPH	1,029,744	1,144,160	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0543	Various	DISTRICT 2	HSFT on Various Rural Roads (FD)	PE		10/16/2024	12/4/2024	11/21/2024 PE MOD 01, FD, 5K cost reduction			2025 SIPH	0	0	
0172-0543	Various	DISTRICT 2	HSFT on Various Rural Roads	CN	12/11/2024	1/22/2025	2/12/2025	2/4/2025 25AC25, Conv 25AC25; w/ 172-542	2/19/2025	a	2025 SIPR	833,290	982,462	
0172-0543	Various	DISTRICT 2	HSFT on Various Rural Roads	CN		8/6/2025	8/27/2025		2/19/2025	a	2025 SIPH	246,868	246,868	
								Conv 25AC25, qualifies for SIPR; w/ 172-542						
0172-0545	Various	DISTRICT 2	Marking and Sign Upgrades at Hwy- RR Grade Crossings (PD)	PE		2/5/2025	2/26/2025	2/14/2025 PD			2025 STPX	270,000	270,000	
0172-0545	Various	DISTRICT 2	Marking and Sign Upgrades at Hwy- RR Grade Crossings (FD)	PE		10/14/2026	11/4/2026				2027 STPX	60,000	60,000	
								FD						
0172-0545	Various	DISTRICT 2	Marking and Sign Upgrades at Hwy- RR Grade Crossings	CN	9/22/2027	11/3/2027	11/24/2027		12/1/2027		2028 STPX	1,530,000	1,530,000	
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations (PD)	PE		11/6/2024	11/27/2024	11/21/2024 PD			2025 SIPR	101,700	113,000	
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations (FD)	PE		9/17/2025	10/8/2025				2026 SIPH	96,300	107,000	
								FD						
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations	CN	10/8/2025	11/19/2025	12/10/2025		12/17/2025		2026 SIPH	4,608,000	5,120,000	
								Qualifies for SIPR						

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ VRUS			2025 SIPH	193,500	215,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ SIPH			2025 VRUS	99,000	110,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		5/13/2026	6/3/2026	FD, bal w/ VRUS			2026 SIPH	193,500	215,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		5/13/2026	6/3/2026	Qualifies for VRUS			2026 SIPH	45,000	50,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		5/13/2026	6/3/2026	FD, bal w/ SIPH			2026 VRUS	99,000	110,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	9/8/2027	10/20/2027	11/10/2027	bal w/ SIPH	11/17/2027		2028 VRUS	900,000	1,000,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	9/8/2027	10/20/2027	11/10/2027	bal w/ VRUS	11/17/2027		2028 SIPH	1,080,000	1,200,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	3/26/2025	5/7/2025	5/28/2025	5/14/2025 25AC25, Conv 25AC25	6/4/2025	a	2025 VRUS	300,000	381,236	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN		TBD	9/30/2025	Conv 25AC25, qualifies for VRUS	6/4/2025	a	2025 SIPH	431,124	431,124	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN		1/15/2025	2/5/2025	1/17/2025 CN MOD 03; Conv 24AC25	7/31/2024	a	2025 SIPH	869,837	869,837	
0173-0522	Various	DISTRICTS 2 & 3	Clearance Interval Retiming for Local Traffic Signals	CN	4/23/2025	6/4/2025	6/25/2025	6/11/2025 25AC25, Conv 25AC25	7/2/2025	a	2025 VRUS	100,000	100,000	
0173-0522	Various	DISTRICTS 2 & 3	Clearance Interval Retiming for Local Traffic Signals	CN		8/6/2025	8/27/2025	Conv 25AC25, qualifies for VRUS	7/2/2025	a	2025 SIPH	396,940	396,940	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		1/22/2025	2/12/2025	1/28/2025 PE MOD 01, FD			2025 Sect 154	150,000	150,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	6/18/2025	7/30/2025	8/20/2025	25AC25/26, Conv 25AC25	9/3/2025		2025 SIPH	100,000	100,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		9/3/2025	9/24/2025	Conv 25AC25, FY25 SIPH sweeper, elective for FY25	9/3/2025		2025 SIPH	2,960,560	2,960,560	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings (FD)	PE		5/7/2025	5/28/2025	5/8/2025 PE MOD 01, FD, was VRUS			2025 SIPH	36,000	36,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN	6/11/2025	7/23/2025	8/13/2025	7/29/2025 25AC25/26, Conv 25AC25; qualifies for VRUS	8/20/2025		2025 SIPH	100,000	100,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN		11/5/2025	11/26/2025	Conv 25AC26	8/20/2025		2026 VRUS	1,636,740	1,636,740	
0173-0550	Various	DISTRICT 3	Install Edge Lines at Horizontal Curve Locations (PD)	PE		11/6/2024	11/27/2024	11/21/2024 PD			2025 SIPR	11,700	13,000	
0173-0550	Various	DISTRICT 3	Install Edge Lines at Horizontal Curve Locations (FD)	PE		6/18/2025	7/9/2025	6/25/2025 PE MOD 01, FD			2025 SIPH	12,600	14,000	
0173-0550	Various	DISTRICT 3	Install Edge Lines at Horizontal Curve Locations	CN	9/3/2025	10/15/2025	11/5/2025	Qualifies for SIPR	11/12/2025		2026 SIPH	540,000	600,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ VRUS			2025 SIPH	193,500	215,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ SIPH			2025 VRUS	99,000	110,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		6/10/2026	7/1/2026	qualifies for VRUS			2026 SIPH	45,000	50,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		6/10/2026	7/1/2026	FD, bal w/ VRUS			2026 SIPH	193,500	215,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		6/10/2026	7/1/2026	FD, bal w/ SIPH			2026 VRUS	99,000	110,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	10/27/2027	12/8/2027	12/29/2027	bal w/ VRUS	1/5/2028		2028 SIPH	990,000	1,100,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	10/27/2027	12/8/2027	12/29/2027	bal w/ SIPH	1/5/2028		2028 VRUS	810,000	900,000	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD			2025 SIPH	72,000	80,000	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment (FD)	PE		8/20/2025	9/10/2025	FD			2025 SIPH	18,000	20,000	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment	CN	9/24/2025	11/5/2025	11/26/2025	26AC26, Conv 26AC26	12/3/2025		2026 SIPH	1,000,000	1,450,000	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment	CN		3/4/2026	3/25/2026	Conv 26AC26	12/3/2025		2026 SIPH	3,050,000	3,050,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	4/16/2025	5/28/2025	6/19/2025	6/18/2025 25AC25, Conv 25AC25	6/25/2025	a	2025 VRUS	136,500	191,960	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN		7/30/2025	8/20/2025	CN MOD 05, LB; Conv 25AC25, qualifies for VRUS	6/25/2025	a	2025 SIPH	200,000	200,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN		11/5/2025	11/26/2025	Conv 25AC26	6/25/2025	a	2026 VRUS	162,640	162,640	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		10/2/2024	12/4/2024	11/12/2024 CN MOD 02, Conv 24AC25	8/28/2024	a	2025 SIPH	700,000	700,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		1/8/2025	1/29/2025	1/17/2025 CN MOD 03, Conv 24AC25	8/28/2024	a	2025 SIPH	735,247	735,247	
0174-0475		DISTRICT 4	Replace Crosswalk Signs & Pavement Markings (FD)	PE		10/29/2025	11/19/2025	FD			2026 VRUS	39,000	39,000	
0174-0475		DISTRICT 4	Replace Crosswalk Signs & Pavement Markings	CN	12/10/2025	1/21/2026	2/11/2026		2/18/2026		2026 VRUS	3,060,000	3,060,000	
0174-0477	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (B/O from 174-447)	CN		1/8/2025	1/29/2025	1/14/2025 CN MOD 02; Conv 24AC25	7/17/2024	a	2025 VRUS	400,000	400,000	
0174-0477	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (B/O from 174-447)	CN		5/14/2025	6/4/2025	5/21/2025 CN MOD 03, bal w/ VRUS, Conv 24AC25; qualifies for VRUS	7/17/2024	a	2025 SIPH	142,362	142,362	
0174-0477	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (B/O from 174-447)	CN		5/14/2025	6/4/2025	5/21/2025 CN MOD 03, bal w/ SIPH1, Conv 24AC25	7/17/2024	a	2025 VRUS	180,000	180,000	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations (PD)	PE		11/6/2024	11/27/2024	11/21/2024 PD			2025 SIPR	113,400	126,000	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations (FD)	PE		11/19/2025	12/10/2025	FD			2026 SIPH	108,900	121,000	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations	CN	12/10/2025	1/21/2026	2/11/2026	Qualifies for SIPR	2/18/2026		2026 SIPH	4,761,000	5,290,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ SIPH			2025 VRUS	99,000	110,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (PD)	PE		2/19/2025	3/12/2025	2/28/2025 PD, bal w/ VRUS			2025 SIPH	193,500	215,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		7/8/2026	7/29/2026	FD, bal w/ VRUS			2026 SIPH	193,500	215,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		7/8/2026	7/29/2026	FD, bal w/ SIPH			2026 VRUS	99,000	110,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		7/8/2026	7/29/2026	qualifies for VRUS			2026 SIPH	45,000	50,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	1/5/2028	2/16/2028	3/8/2028	bal w/ SIPH	3/15/2028		2028 VRUS	900,000	1,000,000	
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	1/5/2028	2/16/2028	3/8/2028	bal w/ VRUS	3/15/2028		2028 SIPH	1,080,000	1,200,000	